

HS ReDesign Project

An overview of the important steps in the Board of Trustees' process to determine the best way to move forward with plans modernize Idaho Falls School District 91's high schools.



Important Dates:



February
Feb. 20-21: ISBA
Day on the Hill

February:

1. Review the board's current direction:
 - ReDesign Skyline High School
 - ReBuild IFHS at a new location
 - RePurpose current IFHS building
2. Launch effort to gather community input on the current direction.
3. If necessary, create work group to research locations for a new IFHS.



March:



1. IFHS and community groups begin work with Hummel to develop preliminary design concepts for new IFHS.

2. If necessary, Board of Trustees will consider findings from the work group researching land options.



March
14: Supplemental
Levy Election
17: Last day to
declare candidacy
for board elections
20-24: Spring Break
24-27: NSBA

April
Budget Work
Negotiations

April:

1. Consider community input on current direction: ReDesign Skyline, ReBuild IFHS and RePurpose IFHS.
2. Convene group of community financial experts to analyze different tax/bond scenarios and develop recommendations.



May:

1. Consider preliminary design concepts/costs for IFHS and Skyline developed by groups working with Hummel



2. Consider recommendations from community financial experts.

3. By May 19, Board of Trustees will make final decisions on:


- Components & Scope of the Plan to ReDesign D91's High Schools.
- Bond Amount & Tax Implications
- Date of Bond Election



May
16: Board
Elections
16: Expected
date for
Community
College vote.



June
2: End of
School
14: Budget
Hearing



May 30: Compass
& Emerson
May 31: SHS
June 1: IFHS